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Tasks

Phase I

1.1: Communicatons Strategy

Core Group

Steering Committee

Technical Committee

1.2: Prototype Illustrations

1.3: Streetscape Design Plan

1.4: Feasibility

1.5: Traffic Study

Phase II

2.1: Site Survey

2.4: Maintenance Plan

Deliverables
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Layouts

Pre-Final Layouts

Final Layouts
1.3: Streetscape Design Plan:

Plan
Report

Preliminary Plan
Final Plan

1.4: Feasibility
Preliminary Report

Final Report

1.5: Traffic Stud:
Final Report

Prelimina
Final Plan

1.2: Prototype Illustrations
Prelimina
Preliminai

1.1: Communicatons Strategy
2.4: Maintenance Plan

Phase 11
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